

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

PRED – NABARD XXI- Gudur (M) – C/o High Level Bridge on R/F Damaravancha to Apparajpally, Est.Cost:Rs.320.24 lakhs – Modified orders for an amount of Rs.320.24 lakhs (Bridge-Rs.218.23 lakhs & Checkdam-Rs.102.01 lakhs) – Modified Revised Administrative Sanction- Accorded- Orders-Issued.

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 78**

**Dated: 31-01-2018**

**Read the following:-**

1. G.O.Rt.No.718, PR&RD(Prog.II) Dept., dated.04.12.2015.
2. G.O.Rt.No.285, PR&RD(Prog.II) Dept., dated.12.04.2016.
3. From the CE, PR, Hyderabad, Lr.No.AEE/DEE/NABARD XXI/Damaravancha/Gudur/Modified ord/Wgl/2017, dt.25.11.2017

<<<>>>

**ORDER:-**

In the reference 1<sup>st</sup> read above, orders were issued according Administrative Sanction for an amount of Rs.102.00 lakhs for the work "C/o High Level Bridge on R/F Damaravancha to Apparajpally of Gudur (M)". In the reference 2<sup>nd</sup> read above Revised Administrative Sanction have accorded for an amount of Rs.320.24 Lakhs (Bridge-102.00 Lakhs , Check Dam - 218.24 Lakhs)with permission for construction of Bridge cum Checkdam.

2. In the reference 3<sup>rd</sup> read above, the Chief Engineer, Panchayat Raj, Hyderabad has requested the Government to accord modified Revised Administrative Sanction for an amount of Rs.320.24 Lakhs (bridge part Rs.218.23 Lakhs and for Check Dam Rs.102.00 Lakhs )against the Revised Administrative Sanction of Rs.320.24 Lakhs (Bridge-102.00 Lakhs , Check Dam - 218.24 Lakhs) for the work "C/o High Level Bridge on R/F Damaravancha to Apparajpally of Gudur (M)" for completion the bridge in full shape.

3. Government after careful examination of the proposal, hereby accord modified Revised Administrative Sanction orders for Rs.320.24 Lakhs (Bridge- 218.23 Lakh, Check Dam – 102.00 Lakhs) for the work "C/o High Level Bridge on R/F Damaravancha to Apparajpally in Gudur (M)" against the Revised Administrative Sanction of Rs.320.24 Lakhs (Bridge-102.00 Lakhs , Check Dam - 218.24 Lakhs) duly meeting the excess cost in respect of Bridge can be met from overall savings in NABARD XX & XXI.

4. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

5. This order issues with the concurrence of Finance (PF) Department vide their U.O.No.15636/246/PF/NABARD/2017, dated:27.12.2017.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ**  
**PRINCIPAL SECRETARY TO GOVERNMENT(FAC)**

**To**

The Chief Engineer, Panchayat Raj, Hyderabad.

**Copy to:**The OSD to Minister(PR&RD).

The Finance (PF) Dept.

SF/SC.

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**